Original/Duplicate/Triplicate
CONTRACT CERTIFICATE

No. *First & Final Bill* (For Other Works) Date.....2019

Division: **BBMP, Byatarayanapura** Sub-Division: **BBMP, Vidyarnyapura**

Bill Received No. Dated Divisional / Sub Divisional Cash Book Voucher No..... Dated.....

Work Code: 009-18-000027

Schedule Docket No. Head of Account: **P1771** **Est.Cost: Rs. 25.00 Lakhs** D.R.No. :

Name of Work (as per sanctioned estimate: Construction of RCC Drains at 9th Main Road Sapthagiri Layout in Ward No. 09 (Vidyaranyapura) Vidyaranyapura Sub Division.

Name of Contractor and Full Address: ***Sri. K. Anil Kumar, Contractor, # 84-L, 2nd Floor, 3rd Cross, 4th Main. HAL 3rd Stage, Bangalore – 560075.***

Reference to Agreement No. **EE/BTP/BBMP/ E-PMT/09(31858)/WO/189/2018-19** Date: **14.12.2018**

Certified that the measurements were taken by me on 31-01-2019 and recorded of **Pages** 249560 to 249566 of measurement Book No. 2496/14-15 and that the work is satisfactorily executed.

Contractor **Officer-in-charge of work**

Certified that the measurement were taken by me on 31/01/19 and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub-Division Officer

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

II Memorandum of Payment

1)	Total value of work done or supplies made as per account within	
2)	Deduct amount to be held in reserve being .....percent Rs.....	
3)	" Balance	
4)	Deduct Payment:	
	a. Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D. No.....	Tot Amount 21,73,805-00
	adjusted towards cash advance recovery of	IT - 21738-0
	b. Payments Now made: cost store or other material supplied.	Cess - 21738-00
	recovery of amount creditable to this/other work	CBF - 2174-00
	Amount paid on this bill Cheque / Cash.	LR - 41520-00
5)	Balance being unpaid value of work done held in reserve.	CGST - 19409-00
6)	Deduct cash advance made on the Office cash Book Voucher No..... dated.....less adjustments.	SGST - 19409-00
7)	Net amount due to or from Contractor unadjustments items.	Adj. 125988-00
8)	Advance to Contractor for materials brought to site (as detailed) within.	Cheque: 20,47,817-00
9)	Value of Government materials supplied.	
	Total amount adjusted -	

Contractor's Signature

Received Rs..... (in words).....

.....

by cash and by adjustment of Payment as per memorandum (in final settlement of all demands)

Witness
1.
2.

Dated Signature of Contractor

Paid by me by Cheque No.....Dated.....

Cash Rs.....

Dated.....

Initials of Officer making payment

Rs: 21,73,805-00

ಬಿಲ್ಲು ಮೊಬಲಗು ರೂ..... (For use in the Office)

ಕಡಿತ ಪಾವತಿ ಮಾಡಿದೆ : ಇದರಲ್ಲಿ ರೂ 125988-00

ಚೆಕ್ ಮುಖಾಂತರ ನೀಡಲಾಗಿದೆ 2047817-00

Rs Twenty Lakhs forty seven thousand eight hundred seventeen only

Stamp

ಲೆಕ್ಕಾಧಿಕಾರಿಯು

ವ್ಯವಹಾರಾನುಸ್ಥಾನಿಕ ಅಧಿಕಾರಿ
ಬೃ. ಬೆ. ಮ. ಪಾ. 03

Executive Engineer

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೃ. ಬೆ. ಮ. ಪಾ

Sl. No.		Unit
1	Excavation for road, drains and similar works KSRRB 300-1. Earthwork **excavation by manual means in ordinary** soil involving an average horizontal throw upto 2 meters and an average lift upto 0.5 m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods etc complete as per specifications and directions of engineer in charge of the work	Cum
2	*Providing and laying in position plain cement concrete of* **mix 1:4:8 with OPC cement @ 180 kgs with 40mm** and down size graded granite metal coarse aggregates @ 0.85cum and fine aggregares @ 0.57 cum machine mixed, concrete laid in layers not, exceeding 15cms, thick, well compacted, in foundation and plinth, including cost of all materials, labour, HOM of machinery, curing etc complete as per specifications and directions of engineer in charge of the work	Cum
3	Providing and laying cement concrete using 20mm and down size granite jelly of ready mixed concrete (RMC)for R.C.C works laid in 15cms thick layers and well compacted vibrating, curing, finishing with necessary cement mortar, form works and scaffoldings to withstand pumping of concrete, with all lead and lifts etc., complete (exclusive of cost of steel and fabrication charges) Ready mixed Cement concrete M-20 (1:1.5:3) for raft foundation, column footing, main and secondary beams etc complete as per specifications and directions of engineer in charge of the work	Cum
4	Providing T.M.T steel reinforcement for R.C.C work including straightening, cutting, bending, hooking, placing in position, lapping and / or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever necessary complete as per design (laps, hooks and wastage shall not be measured and paid) cost of materials, labour, HOM of machinery **TMT Bars FE 500** etc complete as per specifications and directions of engineer in charge of the work	Tonne
5	Providing and removing centering, shuttering, strutting, propping etc., and removal of form work for **vertical surface such as walls** at any thickness, including attached pilasters, buttresses, plinth and string courses cost of all materials, labour etc complete as per specifications and directions of engineer in charge of the work	Sqm
6	Providing **precast slab of 100 mm thick** including cost of all materials, labour, curing, transportation, loading unloading, etc., complete as per the direction of engineer in charge	Sqm
	Total	

CERTIFICATE

1. Certified that the above work done satisfactory and no materials issued from departmentally.

26-4-09

Unit	Previous Measurement		Present Measurement			Total Upto Date		Remarks
	Qty.	Cost	Qty.	Rate Rs. P.	Amount	Qty	Cost	
Cum	-	-	382.00	175.00	66850.00	382.00	66850.00	
Cum	-	-	57.30	4500.00	257850.00	57.30	257850.00	
Cum	-	-	120.33	5500.00	661815.00	120.33	661815.00	
Tonne	-	-	7.21	55000.00	396550.00	7.21	396550.00	
Sqm	-	-	916.80	300.00	275040.00	916.80	275040.00	
Sqm	-	-	343.80	1500.00	515700.00	343.80	515700.00	
					2173805.00		**2173805.00**	

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97